COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2018

ESTI MATE SUMVARY 10:13: 17
CONTI D C21262 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21262- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TIVE ALLOW 100 WORK DAYS
SH 133 BOW E RESURFACI NG PERCENT TIME:  60.50 ORI G TIME ALLOW 100 VORK DAYS
PRQJECT NO. STR133A- 046
SH 133 BOW E RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: GUNNI SON, REG ON 3 DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 21/ 2018 DATE TI ME STARTED 04/23/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 23/ 2018
DATE AWARDED 01/18/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/15/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 23/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 8,106, 363. 60 PARTI Cl PATI NG $  2,970,755.76 $ 2,638, 365. 01
AWARD PRQIJECT AMT: $ 7,993,121.01 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 36. 65% TOTAL EARNI NGS 2,970, 755. 76 2,638, 365.01
FUNDS AVAI LABLE: $ 5,135,607.84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,970, 755. 76 2,638, 365. 01
TOTAL CLAI VS $ 0.00 RETAI NAGE -76,098. 77 - 66, 127. 05
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,894, 656. 99 2,572, 237.96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,894, 656. 99 2,572, 237.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,572, 237.96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 01130

202-01170

202- 01300

203- 00050

203- 01500

203- 01510

203- 01582

203- 01597

C21262

21262-BI D
STR133A- 046

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renova

of Asphalt Mat

*Renova

of Asphalt Mat (Pl aning)

*Rermoval of Guardrail Type 3

Renoval of Guardrail Type 7

*Renoval

of End Anchorage

Unsui tabl e Materi al

Bl adi ng

Backhoe

Truck (Dunp)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
440. 000
EACH
5. 25000
500. 000
sy
11. 50000
15, 614. 000
5%
1. 75000
26, 196. 000
LF
3. 50000
80. 000
LF
22. 25000
61. 000
EACH
183. 00000
250. 000
oy
48. 00000
20. 000
HOUR
100. 00000
10. 000
HOUR
85. 00000
10. 000
HOUR
125. 00000
100. 000
HOUR

350. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 333. 000
0. 000
9, 333. 000

0. 000
10, 369. 500
10, 369. 500

0. 000
80. 000
80. 000

0. 000
32.000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

32. 000
33. 000
65. 000
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ESTI MATE RUN 08/ 01/ 2018

36, 293

1,780

5, 856

11,550

.00

.00

.00

25

00

00

.00

.00

.00

.00

00

10:13: 17

AMOUNT

16, 332

36, 293

1,780

5, 856

22,750

.00

.00

75

25

00

00

.00

.00

.00

.00

00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21262-BID ESTI MATE RUN 08/ 01/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0003 10:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0065 208- 00035 *Aggr egat e Bag 500. 000 196. 000
LF 20. 000 60. 00
3.00000 216. 000 648. 00
0070 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0075 208-00051 *StormDrain Inlet Protection (Type I) 30. 000 24.000
LF 0. 000 0. 00
17. 00000 24.000 408. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 18. 000 612. 00
34. 00000 18. 000 612. 00
0085 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 6. 000 450. 00
75. 00000 6. 000 450. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 28.000 3,360. 00
120. 00000 28. 000 3, 360. 00
0095 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0100 208-00207 *Erosi on Control Managenent 13. 000 8. 000
DAY 5. 000 3, 975. 00
795. 00000 13. 000 10, 335. 00
0105 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0110 212-00032  *Soi |l Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00

480. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 213-00012

0120

240- 00001

0125

240- 00010

0130

304- 03000

0135

304- 06000

0140

304- 07000

0145

307-00000

0150

403- 34701

0155

403- 34701

0160

406- 09500

0165 411-03342

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (Cd ass 3)

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Cass 7)

*Hydrated Linme

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading SX) (75) (Wth Fiber)

*Col d Bitum nous Pavenent (Recycle)

Asphal t Cenent Performance Grade (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
6, 300. 00000
10. 000
DAY
800. 00000
11. 000
HOUR
100. 00000
299. 250
TON
38. 00000
149. 630
TON
45. 00000
7, 201. 880
TON
25. 00000
706. 090
TON
256. 00000
18, 497. 560
TON
55. 00000
14, 243. 080
TON
61. 00000
251, 720. 000
%
3. 75000
2,029. 920
TON

400. 00000

QrY TH'S PERI OD
QTY TO DATE

10.

10.
. 250
11.

0.
251, 720.
251, 720.

. 000
. 000
. 000

000

. 000
10.

000

750

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 090
. 090

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 01/ 2018

25.

180, 759.

943, 950.

.00

.00

00

.00

.00

.00

04

.00

.00

00

.00

10:13: 17

AMOUNT

8, 000.

1, 100.

180, 759.

943, 950.

.00

00

00

.00

.00

.00

04

.00

.00

.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21262-BID ESTI MATE RUN 08/ 01/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0003 10:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 882. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0175 411-90040 *Recycl i ng Agent 252, 600. 000 0. 000
GAL 252, 600. 000 505, 200. 00
2.00000 252, 600. 000 505, 200. 00
0180 420-00132  Geotextile (Separator) (Cl ass 1) 500. 000 0. 000
Sy 0. 000 0.00
1. 35000 0. 000 0. 00
0185 506-01020 Geogrid Rei nforcement 1, 000. 000 0. 000
SY 0. 000 0. 00
2. 25000 0. 000 0. 00
0190 606-00301 *Q@uardrail Type 3 (6-3 Post Spacing) 26, 112. 500 0. 000
LF 10, 237. 500 217,546. 88
21. 25000 10, 237. 500 217, 546. 88
0195 606-00710 *Guardrail Type 7 (Style CA) 135. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0200 606-01320 *End Anchorage Type 3B (Rub Rail) 8. 000 0. 000
EACH 1. 000 1, 640. 00
1, 640. 00000 1. 000 1, 640. 00
0205 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
2, 040. 00000 0. 000 0. 00
0207 606-01370 Transition Ty 3G 20. 000 0. 000
EACH 0. 000 0.00
2, 730. 00000 0. 000 0. 00
0210 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 185. 00000 0. 000 0. 00
0215 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0.00

1, 615. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 606-01395

0225

606- 02003

0230

606- 02005

0235

612- 00001

0240

612-00002

0245

612- 00003

0250

612-00081

0255

614- 80385

0260

625- 00001

0265

626- 00000

0270 626-01103

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Transi tion Type 3L

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Del i neat or

(Type I)

*Del i neat or

(Type 11)

*Del i neat or

(Type 111)

*Del i neat or

( Post

Mount ed) (Type 1)

*Runble Strip

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 290. 00000
14. 000
EACH
2, 580. 00000
35. 000
EACH
4, 845. 00000
431. 000
EACH
23. 75000
49. 000
EACH
24. 75000
101. 000
EACH
26. 00000
175. 000
EACH
48. 50000
83, 129. 000
LF
0. 35000
31.000
HOUR
129. 00000
1. 000
LS

790, 000. 00000

1. 000

7, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

31. 000
0. 000
31. 000

0. 000
0. 547
0. 547

0.370
0.210
0.580
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ESTI MATE RUN 08/ 01/ 2018

15, 480

92, 055

432, 130

1,470

.00

00

00

.00

.00

.00

.00

.00

.00

00

00

10:13: 17

AMOUNT

15, 480

92, 055

3,999

432,130

4, 060

.00

00

00

.00

.00

.00

.00

.00

00

00

00



CONTI D:

PREV QTY/

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

627-00009

627-00013

630- 00000

630- 00001

630- 00007

630- 00012

630- 80341

630- 80342

630- 80355

630- 80358

630- 80360

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
908. 000
GAL
172. 00000
4,412.000
GAL
37. 75000
12, 500. 000
HOUR
21. 00000
660. 000
HOUR
65. 00000
43.000
DAY
375. 00000
105. 000
DAY
1, 075. 00000
25. 000
EACH
48. 00000
112. 000
EACH
59. 00000
2.000
EACH
6, 450. 00000
1. 000
EACH
1, 600. 00000
100. 000
EACH

16. 00000

QrY TH'S PERI OD
QTY TO DATE

72.
1, 961.
2, 033.

244.
244,

19.
12.
31.

35.
23.
58.

36.

. 000
. 000
. 000

000
000
000

. 500
1,777.
2, 556.

750
250

. 000

000
000

000
000
000

000
000
000

. 000
. 500
. 500

000

. 000
43.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
12.
21.

000
000
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ESTI MATE RUN 08/ 01/ 2018

74, 027.

37, 332.

15, 860.

4, 500.

24, 725.

24,

413.

192.

.00

75

75

00

00

00

.00

.00

10:13: 17

AMOUNT

76, 745.

53, 681.

15, 860.

11, 625.

62, 350.

360.

2,537.

6, 450.

336.

.00

75

25

00

00

00

00

00

00

.00

00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21262-BID ESTI MATE RUN 08/ 01/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0003 10:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 30. 000 15. 000
EACH 0. 000 0.00
16. 00000 15. 000 240. 00
0335 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0340 630-80370  Concrete Barrier (Temporary) 160. 000 80. 000
LF 0. 000 0.00
29. 00000 80. 000 2,320.00
0345 630-80380 *Traffic Cone 300. 000 70. 000
EACH 80. 000 820. 00
10. 25000 150. 000 1,537.50
0350 630-80440 *Portable Runble Strips (Tenporary) 12. 000 6. 000
EACH 0. 000 0.00
1, 775. 00000 6. 000 10, 650. 00
0355 630-80511 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0360 630-85010 *| npact Attenuator (Tenporary) 8. 000 4.000
EACH 0. 000 0. 00
2, 700. 00000 4.000 10, 800. 00
0365 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adj ustnment 50, 000. 000 7.250
F A 2, 683. 340 2,683.34
1. 00000 2,690. 590 2,690. 59
0380 700-70018 F/ A Roadway Snoothness Incentive 90, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0385 700-70019

0390 700-70023

0395 700-70025

0400 700-70034

0405 700-70042

0410 700-70380

CAT NO0300

0415 202-00240

0420 202-00453

0425 202- 00500

0430 202-01000

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

F/ A Railroad Flagging

F/ A Erosion Control

I-06-0

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Portions of Present Structure (C ass 2)

*Renoval of Portions of Present Structure

Renoval of Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
9, 657. 500
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200
770. 000
sy
1. 75000
0. 000
%
280. 00000
4. 000
EACH
1, 270. 00000
160. 000
LF

7.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 657. 500
0. 000
9, 657. 500

0. 000
0. 000
0. 000

01$ 2,772, 585.

770. 000
0. 000
770. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

160. 000
0. 000
160. 000
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ESTI MATE RUN 08/ 01/ 2018

CURRENT AMI $ 7,794,048.85$% 2,614, 770.

.00
1, 347.

.00
0

.00
5, 080.

.00
1,120.

10:13: 17
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
9, 657.50

.00
0. 00

50

.00

00

00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21262-BID ESTI MATE RUN 08/ 01/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0003 10:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 1-06-0

0435 403-34701 Hot M x Asphalt (Grading SX) (75) 61. 000 0. 000
TON 0. 000 0.00
55. 00000 0. 000 0. 00
0440 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 4.000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0.00
0445 411-10255 Enul sified Asphalt (S| ow Setting) 38. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0450 518-03000 *Sawi ng and Seal i ng Bridge Joint 85. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0.00
0455 601-03040 *Concrete Class D (Bridge) 2.200 2.200
cY 0. 000 0.00
7,325. 00000 2.200 16, 115. 00
0460 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0.00
0465 602-00020 *Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000 0.00
5. 25000 232.000 1, 218. 00
0470 607-53005 *Fence Chain Link (Special) 160. 000 160. 000
LF 0. 000 0. 00
175. 00000 160. 000 28, 000. 00
CAT 0300 CURRENT AMT $ 58,693.25 % 0.00% 52, 880. 50

CAT NO0301 1-06-V

0475 202-00240  *Renpval of Asphalt Mat (Pl aning) 1, 836. 000 1, 836. 000
534 0. 000 0.00
1. 75000 1, 836. 000 3,213.00
0480 202-00453 *Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
5% 0. 000 0. 00

280. 00000 0. 000 0.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21262-BID ESTI MATE RUN 08/ 01/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0003 10:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-06-V

0485 202-00500 *Renoval of Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 270. 00000 4.000 5, 080. 00
0490 403-34701 Hot M x Asphalt (Grading SX) (75) 150. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0495 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 9. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0500 411-10255 Emul sified Asphalt (Slow Setting) 92. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0501 515-00120 \Waterproofing (Menbrane) 212. 000 0. 000
Sy 212.000 11, 024. 00
52. 00000 212. 000 11, 024. 00
0505 518- 03000 *Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0510 601-03040 *Concrete Class D (Bridge) 2.200 2.200
cY 0. 000 0. 00
7,325. 00000 2.200 16, 115. 00
0515 601- 06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0. 00
0520 602-00020 *Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000 0. 00
5. 25000 232.000 1, 218. 00
0521 626-00100 Mbbilization (w o Autopay) 1. 000 0. 000
LS 1. 000 2, 000. 00

2, 000. 00000 1. 000 2,000. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21262-BID ESTI MATE RUN 08/ 01/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0003 10:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-06-V

0522 900-00022  Added Item (Square Yard)/ Menbrane Repair Prep Wrk 212. 000 0. 000
SY 212.000 4,876. 00
23. 00000 212. 000 4,876. 00

CAT 0301 CURRENT AMI  $ 57,052.00 % 17,900.00 $ 43,526. 00
CAT NO0302 1-07-S

0525 201- 00005 *Rermoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
725. 00000 1.000 725.00
0530 202-00240 *Renpval of Asphalt Mat (Pl aning) 2,387. 000 2,387.000
SY 0. 000 0.00
1. 75000 2,387.000 4,177. 25
0535 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 2.000 0. 000
SY 2.000 560. 00
280. 00000 2.000 560. 00
0540 202-00500 *Renoval of Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 270. 00000 4. 000 5, 080. 00
0545 202-00520 *Renoval of Expansion Joint Material 40. 000 40. 000
LF 0. 000 0. 00
12. 50000 40. 000 500. 00
0550 403-00720 Hot M x Asphalt (Patching) (Asphalt) 196. 000 0. 000
TON 11.200 1, 680. 00
150. 00000 11. 200 1, 680. 00
0555 403-34701 Hot M x Asphalt (Grading SX) (75) 190. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0560 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 12. 000 0. 000
TON 0. 000 0.00
400. 00000 0. 000 0. 00
0565 411-10255 Enmulsified Asphalt (Sl ow Setting) 117. 000 0. 000
GAL 0. 000 0. 00

3. 00000 0. 000 0.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21262-BID ESTI MATE RUN 08/ 01/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0003 10:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-07-S

0570 518-01060  *Bridge Expansion Device (Qd and) (0-4 Inches) 40. 000 0. 000
LF 40. 000 1, 040. 00
26. 00000 40. 000 1, 040. 00
0575 601-03040 *Concrete Cass D (Bridge) 2. 200 2. 200
cY 0. 000 0. 00
7,325. 00000 2.200 16, 115. 00
0580 601-06100 *Concrete (Patching) 0.920 0. 000
cy 0.920 2,415.00
2,625. 00000 0.920 2,415.00
0585 602- 00020 *Rei nforcing Steel (Epoxy Coated) 232.000 232.000
LB 0. 000 0. 00
5. 25000 232. 000 1,218.00
CAT 0302 CURRENT AMT $ 76,831.25$ 5,695.00 $ 33, 510. 25

CAT NO0303 1-07-P

0590 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 333. 000 1, 333. 000
Sy 0. 000 0. 00
1. 75000 1, 333. 000 2,332.75
0595 202-00453 *Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
280. 00000 0. 000 0.00
0600 403-00720 Hot M x Asphalt (Patching) (Asphalt) 196. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0605 403-34701 Hot M x Asphalt (Grading SX) (75) (Wth Fiber) 109. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0.00
0610 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 7.000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0615 411-10255 Enul sified Asphalt (S| ow Setting) 67.000 0. 000
GAL 0. 000 0. 00

3. 00000 0. 000 0.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21262-BID ESTI MATE RUN 08/ 01/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0003 10:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-07-P

0620 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0.00
2,625. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 41,382.75$ 0.00% 2,332.75

CAT NO0304 1-07-Q

0625 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 669. 000 1, 669. 000
5% 0. 000 0. 00
1. 75000 1, 669. 000 2,920.75
0630 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
280. 00000 0. 000 0. 00
0635 403-34701 Hot M x Asphalt (Grading SX) (75) (Wth Fiber) 129. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0.00
0640 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 8. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0645 411-10255 Enulsified Asphalt (Sl ow Setting) 79. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0650 518-03000 *Sawi ng and Seal i ng Bridge Joint 129. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0655 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0.00
CAT 0304 CURRENT AMT $ 15,355.50 % 0.00% 2,920.75

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0665 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

26, 000. 00000 1. 000 26, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 15
ESTI MATE RUN08/01/ 2018

CONTI D: C21262

PCN: 21262-BID

PRQIECT STR133A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0670 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
5, 500. 00000 2.000

CAT 0400 CURRENT AMT  $

10:13:17
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 000. 00
0.00$% 63, 000. 00

PRQJECT TOTAL CURRENT AMI $ 8,106, 363.60% 2,638, 365.01$% 2,970, 755. 76



